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de maximis, inc.

9041 Executive Park Drive
Sulte 401
Knoxville, TN 37923
(615) 691-5052
Fax (615) 691-6485

November 23, 1992

Mr. Fred B. Stroud - OSC
USEPA Region IV

345 Courtland St. NE
Atlanta, GA 30365

Subject: Saad Trousdale Drive Site
Expansion of Drum Search

Dear Mr. Stroud:

This confirms our conversations of November 16 and 17, 1992 regarding expansion
of the drum search/trenching activities currently being conducted at the Saad
Trousdale Drive Site in Nashville, TN. In conformance with Section V| Paragraphs 17
and 18 of Administrative Order by Consent (AOC) and with Section 6.4 of the
approved Removal Action/Field Investigation (RA/Fl) Phase Il Work Plan concerning
supplemental activities, this will serve to confirm your verbal approval of the Saad Site
Steering Committee's intent to perform additional drum search activities on the
western portion of the Saad property. Details of the expanded drum search and the
rationale for modification to the drum search work are provided below. As we
discussed, the activities described below began 18 November 1992 and be
completed prior to resuming work on the Oil/Water Separator trench.

BACKGROUND

During the performance of RA/FI Phase | activities in 1991 a total of five (5) drums
were encountered in the excavation of 100 linear feet of trench. These drums were in
various stages of deterioration and contained minor quantities of material. The
discovery of these drums led to the inclusion of Drum Search/Site Characterization
activities as part of the Administrative Order by Consent (AOC) required RA/FI Phase
Il Work Plan. During the RA/FI Phase |l drum search, a total of 24 drums have been
discovered. All these drums have been removed, sampled, overpacked and are
being stored on-site until analytical data are received. All drums that have been
discovered, the five in 1991 and the 24 during this year's work, were found on the
western perimeter of the Saad property at depths less than 10 ft. A map illustrating
the location of all drums that have been discovered at the site in relation to areas that
have been trenched or excavated is being prepared as you requested. The map will
show that much of the site has been explored (Empe, 1991; DRE, 1991; and DRE,
1992) during various phases of work and that intact drums have only been found

along the western boundary of the Saad property.
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The discovery of drums only along the western boundary of the site is better
understood upon the viewing of historical aerial photographs of the site and vicinity.
Aerial photos show that in the early 1950’s the site vicinity was simply a vacant field
or farmiand; no surface features were present. During the mid- to late-1950Q’s the site
was excavated. An aerial from 1957 shows a circular excavation with tailings around
the circumference of the hole. The purpose of the excavation is unknown. By April,
1963 the circular excavation had been filled and an operation (apparently a cement
company) is present to the south of the site (present area of Franklin Brick). An
aerial from February 1967 shows that circular fill area (now with more vegetation) and
also shows an excavation trench. The excavation trench extends north-south
between the CSX railroad berm and the circular fill area. The purpose of this
excavation trench is unknown. Aerials from 1969 and 1973 show that the trench
remained opened. The trench was filled during the operations of John Saad & Sons
and during the construction of the Franklin Brick building.

Based on the aerial photographs and subsequently confirmed by soil borings and
trenching operations, the circular area of fill (which covers the majority of the Saad
Site) consists of large boulders and other materials. These materials were deposited
in their current configuration in the late 1950's or early 1960's. The area along the
western boundary of the site was not filled until the mid- to late-1970’s and possibly
the early 18980's. It is logical that if drums were to be disposad/buried at the site that
the open excavation trench would be the likely area. It seems unlikely that the
circular fill area of large boulders would have been excavated when an open ditch
was available.

EXPANDED DRUM SEARCH PLAN

An additional trench will be excavated along the western edge of the site for the sole
purpose of drum search and removal. Additional site characterization work in this
trench will not be performed. This trench will parallel the Saad Site trench that was
recently excavated along the boundary between the Saad property and the CSX
railroad berm. The proposed trench will be located approximately 10 ft east of the
previous excavation and will extend approximately 100 linear ft to a depth of 10 ft (the
depth limit of drums found at the site). The trench will be approximately 2 trackhoe
buckets in width. If drurns are discovered during trenching, they will be removed,
sampled, overpacked and disposed of with your approval at an appropriate facility.
Further, if a drum or drum remnants are encountered in the proposed trench, the
trench will be extended by 1 trackhoe bucket width to either side of the drum. 1f no
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other drums are found at that location, the trenching will continue until the
aforementioned dimensions are reached.

Thank you for your prompt review and approval of our proposed course. As you are
aware, the trench that is currently being excavated into the former Oil/Water
Separator (OWS) system area has encountered water. While arrangements are being
made for the disposal of liquids that have been removed from the OWS excavation
and alternatives to complete the work in the OWS area are being evaluated, we will
complete the supplemental drum search activities. Your approval allows the
continued implementation of the Work Plan without any down-time, aithough the
Work Plan completion schedule will be extended by the period required to perform
this additional drum search.

Your signature at the bottom of this letter will fulfill the requirements of the AOC.
Please return a copy to me following your review and execution. In accordance with
the AOC this agreed modificaticn to the Work Plan effectively amends the AOC. If
you or your staff have any questions regarding this correspondence or the expanded
drum search, please contact me at (615) 691-5052.

Best regards,

de maximis, inc.
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Bennie L. Underwood .

Project Coordinator

ce: Beth Davis - ORC
Saad Site Executive Committee

Approved and Agreed to:

Fred B. Stroud, USEPA - OSC

BU/lah

File Drum.tn\3034



